

## Weekly Report #4

- 1.) The team canceled their weekly advisor meeting for February 6th as there is nothing new to report until parts are received. The team website has been fixed so that all buttons work correctly and the site is up to date with all weekly reports and an updated Gantt chart. We also emailed the suppliers of the parts requesting an update on when the parts should arrive so that we will be able to adjust our timeline if there is a delay.
- 2.) In the upcoming week, the team continues to wait for the proposal to be approved. The team is also waiting to receive all the packages so that we can continue to construct our drone. The team is awaiting our weekly meeting next weekly meeting with our advisor to catch up. Hopefully the team will have good news from our vendors that the packages are coming in soon.
- 3.) We did not meet with our advisor this week. Our next planned advisor meeting is February 13, 2023.
- 4.) Each team member has spent around 1 hour on the project this week.
- 5.) Current website link: [http://dasp.mem.edu/~swarm\\_sp23/index.html](http://dasp.mem.edu/~swarm_sp23/index.html)
- 6.) Daley Goff and Tim Kent