


- 1.) This week the team assembled to discuss the budget proposal and final report. The budget proposal is in its final stages of completion, tools and required consumable materials have now been factored into the budget. Wednesday the team met with Dr. Kaipa to further discuss all necessary building materials. The team leader has assigned specific sections of the final report for each member to complete. Additionally, the sensor research division has designed a new anti-collision and object avoidance system. The new sensors will lower the cost of the initial design while providing a larger monitoring field.
- 2.) Initial production of the first drone is set to begin next week under Rob's guidance. Further testing of the prototype drone needs to be completed to ensure last week's technical issues were fixed.
- 3.) The team met with our advisor and completed the parts needed for the budget proposal and also created new meeting days and times with Rob to start building the drone.
- 4.)



- 5.) The team has spent 7 hours each working on the budget, design optimization, and testing.
- 6.) Anthony Torres & Logan Johnson